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Executive Director 

 Telephone: 916-654-3911 
 
 
 
From:       California Energy Commission 
                    1516 Ninth Street MS-23 
 Sacramento CA  95814-5512 
 
 
Subject: STAFF RECOMMENDATION TO APPROVE AMENDMENT 1 FOR A NO-COST TIME 

EXTENSION, CHANGE OF SCOPE OF WORK AND BUDGET REALLOCATION TO 
THE CITY OF LIVINGSTON’S ARRA EECBG GRANT CBG-09-093 TO BE 
CONSIDERED AT THE JANUARY 11, 2012 BUSINESS MEETING. 

 
 Summary of Item 
  
 The City of Livingston (City) has requested Amendment 1 to extend the grant end date from 

January 30, 2012 to June 14, 2012. Because of staff shortages and a longer than anticipated 
bidding process, the City will not be able to complete the project on time.  They are also 
requesting a Scope of Work change reducing the number of well pumps replaced from 5 to 3, 
adding 3 “soft starters” and retrofitting 44 HPS streetlights with energy efficient LEDs.  Two 
pump motors have been removed from the project due to their requiring emergency repairs 
soon after the Agreement was signed.   Budget category reallocations are requested so that 
the City may hire contractors to purchase and install all the measures.  This change in Scope 
of Work will result in the City saving approximately $19,790.00 in electricity costs per year. 
The Energy Efficiency Project  (EEP) grant amount remains unchanged at $77,464.00. 

 
  
 Justification for Action Requested   
 
 The City is committed to reducing energy consumption and reduction of greenhouse 

gas emissions via the implementation of these energy efficiency projects.  This 
amendment allows the City the necessary time to contract for the purchases and 
installation of the all the measures they have now selected.  This agreement, as 
amended, meets all EECBG program requirements. 

 
 
 Project Manager 
 

Barry McLeod, Energy Commission Specialist I 
Special Projects Office, Fuels and Transportation Division 

 
 
 Oral Presentation 
 
 Staff will be prepared to discuss this recommendation and respond to questions 

regarding the grant amendment. 
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Business Meeting Participants 
 

 Barry McLeod, Energy Commission Specialist I, Special Projects Office 
 

 
Commission Action Requested 

 
 Approve the grant amendment and authorize the Executive Director to execute the 

grant amendment documents. 
 
 
 
 

__________________________ 
PAT PEREZ, Deputy Director  

 Fuels and Transportation Division 



 
 

City of Livingston 
Well Pump and Lighting Project 

Grant Amount:  $77,464.00 
 

 
Pros and Cons 

 
The following are the Pros and Cons to the Energy Commission for approving the 
amendment to the City of Livingston: 
 
Pros: 

 
� Allows the City of Livingston sufficient time to hire a contractor to purchase 

and install 3 well pumps, 3 “soft starters” and 44 LED streetlights.  
 

� Allows the City of Livingston sufficient time to have the approved energy 
efficiency measures installed and to capture about $19,790.00 in annual 
energy cost savings resulting from the project. 

 
 
 

Cons:  
 
� None  

 


